
NTERMOUNTAIN POWER SERYKE COAPORATON

August 16 2010

Mr Nick Kezman

Manager of External Generation

Los Angeles Department of Water and Power

P.O Box 51111 Room 1263

Los Angeles CA 90051-5700

Dear Mr Kezman

Update on Permitting for the STS Upgrade Project

portion of the Southern Transmission System STS upgrade project includes the

enhancement of the high voltage direct current HVDC converter thyristor cooling system

New and more efficient cooling towers are part of that designed enhancement Due to strict

rules in Utah governing minor sources an air permit is required for that portion of the STS

upgrade

On July 15 2010 IPSC submitted on behalf of the Southern Transmission System STS
upgrade project notice of intent NOl requesting permit to construct the replacement for

cooling towers copy of that NOl was also forwarded to LADWP This letter outlines the time

line for permitting the new towers This permitting time line will extend the startup date for the

towers past October

The NOl was received at the Utah Division of Air Quality UDAQ and is undergoing an

environmental engineering review Once complete the review engineer will recommend permit

approval with any required conditions to the UDAQ management Once the UDAQ director

signs off on the draft permit it is made available for public comment for thirty days When

public comments have been reviewed and addressed an Approval Order is issued allowing the

modification of the Converter cooling towers We expect this process to take approximately 45

to 60 days from today

Since the IPP is Title source under the Clean Air Act our Title Operating Permit will be

modified to include the new towers Title Permit allows the operation of emission units

specified in the permit Since the AO and any terms applicable to the cooling towers have

already been publicly reviewed no new public comment period is required However the draft

Title permit must be provided to the Environmental Protection Agency EPA for 45-day

review period If the EPA has no objections to the draft permit language the permit is issued

by the UDAQ and the new modification can be placed into operation This process can take 60

days or longer

We expect that overall permitting for the new cooling towers at the converter station will be

completed before the end of 2010 IPSC staff will keep in regular contact with UDAQ staff so

that questions are quickly answered and the process keeps moving along
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if you have any questions please contact Mr Jon Christensen IPSC Superintendent of

Technical Services at 435 864-4414 or jon-cäipsc.com

Jon Finlinson

President and Chief Operations Officer

JC/BPjmj

cc Blame Ipson IPSC

Travis Smith IPSC

Dipak Patel LADWP CES
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